

PROJECT TITLE : SALAMANDER-II  
PERIOD COVERED : APRIL 17 - JUNE 16  
WRITTEN BY : Murray-M. (MUM)

---

EQUIPMENT

Delivery of HPLC equipment is expected within 2 weeks.

The electrostatic smoke trap has not yet been prepared by the workshop.

MUM/jig JUNE 19 1981

*Michael Murray*

0000144271